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CCR No. 96-1121A Logged Date 9/18/96 Rev. -A

Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release

B Change Class I

Title (description) Changes To ICD Between the ECS and the GSFC DAAC for the ECS Project To Align ICD With ECS

Ingest Subsystem

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
505-41-40 AC-96-0471

505-41-40-001A

RTM Change |:| Start New Baseline

Problem

This CCR is needed to upgrade the ECS-GSFC DAAC ICD to reflect changes needed to align the ICD with the ECS Ingest
Subsystem design; also to incorprorate changes resulting from closing out the NOAA/NCEP Ancillary Data Issue (i.e., filenames,

formats, frequency, file size, volume) documented in the Work-Off Plan.

Proposed Solution
Implement the changes recommended in this CCR.

Impact Analysis:
Organizations Affected: BOO |:| Contracts |:| ESO

QA Rel. A Rel. B Rel. IR1 I:l MRS I:l

Other SCDO, Test Acceptance Org

FOS |:| M&O
SMO Subconts |:|

Cost: None |:| Small |:| Medium |:| Large |:|

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator William Singleton William Singleton 09/18/96
Signature Date
Office Office Manager Robin Whitehurst 09/19/96
Signature Date
Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:
CCB Chairperson R E Clinard 10/09/96
Signature Date
CM01JU95 ECS







